20 Hours Timesheet

Time Period	Tasks
Hour 0 - 9	Group Discussion, Defined and Initialized Main Pages of the application and Started development according to allocated tasks
Hour 9 - 16	Project development
Hour 16 - 20	Error resolving with members of the group and discussed improvements