20 Hours Timesheet

Time Period	Tasks
Hour 0 - 3	Group meeting - divided next sprint tasks.
Hour 5 - 9	Initialized 3 Tier Architecture
	[Week9_BK_T51_N_Tier_Architecture_Implementation]
Hour 10 - 12	Researched NUnit Test features
Hour 13 - 16	Individual task, [Week9_BK_T53_View_Single_Unit_Reopen] - Retrieve unit
	details, [Week9_BK_T59_AddUnit] - Add unit, [Week9_BK_T60_EditUnit] - Edit
	unit and Three Tier Background setup
Hour 17 - 20	Group meeting - before class (bug fixing)